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“Our region’s top Youth Multi-Sport/Multi-Activity
Complex built to maximize economic impact
throughout Davis County”

(working vision statement)
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DESIGN PHASES - Fall 2021 - Fall 2022

- Concept / Programming Phase - Mid-Sept. — December 2021

- Schematic Design - January —March 2022

- DesignDevelopment - April —Mid-June 2022

- VE/ CMGC Scope Confirmation - Mid-June - Mid-July 2022

- Construction Documents
o BID PACK 1— Demo, Civil & Utilities (Early Steel Pkg.) - Mid-June —July 2022* (Bid August 2022)
o BID PACK 2 — Core & Shell NEW - Mid-July — Sept. 2022*  (Bid November 2022)
o BID PACK 3 — Remodel, Landscape, Interiors - Oct - December 2022* (Bid February 2023)

*Excludes Permit Review & Bidding

CONSTRUCTION PHASE - Fall 2022 - Fall 2024 (approx. 22 months)

- Site Prep & Demolition - Start Sept. 2022

- New Building Construction - Start November 2022
- Existing Building Renovation - (Start TBD)

- Site Work — Finish - (Start TBD)

OWNER OCCUPANCY - Fall 2024 (target)

- Move in/ Building Commissioning (New Building) - Spring / Summer 2024
- Move in/ Building Commissioning (Existing Building) - Fall / Winter 2024
- Grand Opening - Fall / Winter 2024
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Legacy Event Center — Existing Conditions Site Plan Davis County — County Commission, May 3, 2022
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Legacy Event Center — Master Plan Site Plan

Davis County — County Commission, May 3, 2022
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MAY 13, 2021:
MASTERPLAN REFEINEMENT
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1. EXISTING LEGACY CENTER
2. NEW EVENT CENTER

&. SPECTATOR BOX & GRAND STANDS
7. FIELD BLOCK

8, RESTROOM BUILDING

9. CREEK BRIDGES

10. STORAGE / RESTROOM BUILDING
11. PARALLEL PARKING

12. PEDESTRIAN CROS

13, BACK OF HOUSE ILOADING

14, MONUMENT SIGNS
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Legacy Event Center — Site Plan Davis County — County Commission, May 3, 2022
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Legacy Event Center — Drone Footage Davis County — County Commission, May 3, 2022
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Legacy Event Center — Exterior Renderings Davis County — County Commission, May 3, 2022
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Davis County — County Commission, May 3, 2022

Legacy Event Center — Exterior Renderings
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Legacy Event Center — Exterior Renderings Davis County — County Commission, May 3, 2022
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Legacy Event Center — Interior Renderings Davis County — County Commission, May 3, 2022
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I B BT 0\ « MAIN ENTRY EAST SIDE

Ml

* BUILDING FLOW

* SINGLE OR MULTIPLE EVENTS

@ LEVEL 2 FLOOR PLAN (OVERALL)
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Legacy Event Center — Floor Plans, 15t Floor Davis County — County Commission, May 3, 2022
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Legacy Event Center — Floor Plans, 2" Floor Davis County — County Commission, May 3, 2022
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Legacy Event Center — Elevations Davis County — County Commission, May 3, 2022
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PROJECT STATISTICS

NEW BUILDING NEW BUILDING
FIRST FLOOR 100,030 SF BASKETBALL 9 COURTS
SECOND FLOOR 18,660 SF VOLLEYBALL 9 COURTS
TOTAL NEW BUILDING 118,690 SF WRESTLING 18 MATS
EXISTING BUILDING EXISTING BUILDING
TOTAL EXISTING BUILDING 61,040 SF BASKETBALL 6 COURTS
VOLLEYBALL 6 COURTS
WRESTLING 18 MATS
TOTAL SF 179,730 SF
TOTALSITE 55 ACRES
NEW CHAMPIONSHIP TURF FIELD 1
EXISTING GRASS FIELDS 4
NEW GRASS FIELDS 3
TOTAL FIELDS 8
TOTAL PARKING STALLS Approx. 2,000
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WHAT’S NEXT?

* CONTRACTOR ONBOARDING (MAY 4)
* LAYTON CONSTRUCTION

e SYSTEMS WORKSHOP (MAY 5)
* DAVIS COUNTY FACILITY PERSONNEL / DESIGN CONSULTANT ENGINEER COORDINATION

*  FARMINGTON CITY ZONING DISCUSSION
e SITE PLAN SUBMITTAL

* INTERIOR DESIGN DEVELOPMENT

* DESIGN DEVLOPMENT PACKAGE DUE JUNE 15
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Legacy Event Center — Addition and Remodel Davis County — County Commission, May 3, 2022
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THANK YOU!!
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